
             ITEM N                         

REVISIONS TO 2007-2013 STIP 
 

HIGHWAY PROGRAM 
 

 
STIP ADDITION 

DIVISION 1 
1. B-5018 US 13-NC 42, Hertford County. Replace 

Bridge No. 12 over Ahoskie Creek and 
Bridge No. 25 over Ahoskie Creek 
Overflow.   

Programmed for Planning and Environmental 
Study Only 

 
 
 

STIP MODIFICATION 
DIVISION 4 
1. R-2823 Rocky Mount Northern Connector,  

SR 1604 (Hunter Hill Road) to  
US 301, Nash County.  Widen to 
multi-lanes, part on new location. 
Accelerated construction, FFY 09  
to FFY 08.  Construction Design-
Build with payback FFY 08 through 
FFY 19.  

Design-Build FFY 08 ---------- $42,428,000 (Garvee) 
Design-Build FFY 08 ---------- $  3,536,000 (SM) 
Design-Build FFY 09 ---------- $  3,536,000 (SM) 
Design-Build FFY 10 ---------- $  3,535,000 (SM) 
Garvee Payback FFY 08 ----- $  2,237,000 (STP)           
Garvee Payback FFY 09 ----- $  4,635,000 (STP) 
Garvee Payback FFY 10 ----- $  4,635,000 (STP) 
Garvee Payback FFY 11 ----- $  4,635,000 (STP) 
Garvee Payback FFY 12 ----- $  4,635,000 (STP) 
Garvee Payback FFY 13 ----- $  4,635,000 (STP) 
Garvee Payback FFY 14 ----- $  4,635,000 (STP) 
Garvee Payback FFY 15 ----- $  4,635,000 (STP) 
Garvee Payback FFY 16-19 - $20,939,000 (STP) 
Total Cost  ------------------------ $66,444,000 (STP/SM) 
 

2. R-3825A NC 42, US 70 at Clayton to east of  
SR 1902 (Rocky Branch Road), 
Johnston County.  Widen to multi-
lanes.  Delayed right of way, FFY 07 
to FFY 08.  Design needs time to 
prepare plans for Hydraulic review.  
Construction remains in FFY 09 as 
programmed.  

Right of way FFY 08 - $1, 550,000 (STP) 

 
DIVISION 6 
1. W-5002 NC 87, SR 1700 (Mercer Mill Road) and  

SR 1145 (MLK), Bladen County.  Construct 
directional crossover.  Delayed right of way, 
FFY 07 to FFY 08.  Division needs time to 
complete plans.  Construction remains in 
FFY 08 as programmed. 

Right of way FFY 08 - $40,000 (HES) 
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DIVISION 7 
1. EB-4709 Greensboro, Battleground Avenue Rail-

Trail, Pisgah Church Road to Markland 
Drive, Guilford County.  Construction 
delayed, FFY 07 to FFY 08.  City needs 
additional time to complete planning. 

Construction FFY 08 - $   353,000 (STPDA) 
Construction FFY 08 - $   260,000 (C) 
Construction FFY 08 - $   688,000 (HP) 
Total Cost --------------- $1,301,000  

 
DIVISION 8 
1. B-4247 SR 1321, Replace Bridge No. 129 over  

Big Mountain Creek, Richmond County.  
Delayed right of way, FFY 07 to FFY 08 
and construction, FFY 08 to FFY 09. 
Design needs additional time to prepare 
plans for Hydraulic review.   

Right of way FFY 08 - $  50,000 (NFA) 
Construction FFY 09 - $675,000 (NFA) 
Total Cost --------------- $725,000 (NFA) 

 
DIVISION 9 
1. B-4097 SR 1147, Replace Bridge No. 405 over  

Potts Creek, Davidson County.  Delayed 
right of way, FFY 07 to FFY 08 and 
construction, FFY 08 to FFY 09.  Design 
needs additional time to prepare plans for 
Hydraulic review.   
 

Right of way FFY 08 - $   100,000 (FA) 
Construction FFY 09 - $2,100,000 (FA) 
Total Cost --------------- $2,200,000 (FA) 

2. B-3542 Kannapolis, Pump Station Road, Rowan  
County.  Replace Bridge no. 277 over 
Bakers Creek Branch.  Construction 
delayed, FFY 07 to FFY 08.  City needs 
additional time acquire right of way. 

Construction FFY 08 - $264,000 (NFAM) 
Construction FFY 08 - $  66,000 (C) 
Total Cost --------------- $330,000 (NFAM/C) 

 
DIVISION 10 
1. B-3540 Kannapolis, Mount Olivet Road, Cabarrus 

County.  Replace Bridge No. 44 over Three 
Mile Branch.  Delayed construction, FFY 07 
to FFY 08.  City needs additional time 
acquire right of way. 
 

Construction FFY 08 - $264,000 (NFAM) 
Construction FFY 08 - $  66,000 (C) 
Total Cost --------------- $330,000 (NFAM/C) 

2. B-3541 Kannapolis, Fairview Street, Cabarrus  
County.  Replace Bridge No. 234 over 
Chambers Branch.  Delayed construction, 
FFY 07 to FFY 08.  City needs additional 
time acquire right of way. 

Construction FFY 08 - $260,000 (NFAM) 
Construction FFY 08 - $  65,000 (C) 
Total Cost --------------- $325,000 (NFAM/C) 

 
DIVISION 11 
1. B-4284 SR 1322, Replace Bridge No. 29 over  

Mill Creek, Surry County.  Construction 
delayed, FFY 07 to FFY 08.  Division  
needs additional time to resolve right  
of way issues.   

Construction FFY 08 - $400,000 (NFA) 
 

 
 
 

AUGUST 2, 2007          2 



             ITEM N                         

AUGUST 2, 2007          3 

DIVISION 12 
1. B-4156 SR 1537, Replace Bridge No. 95 over  

Third Creek, Iredell County.  Delayed 
construction, FFY 07 to FFY 08.  Bridge 
Maintenance needs additional time to 
acquire right of way.  
 

Construction FFY 08 - $450,000 (NFA) 
 

2. B-4860 Gastonia, West Davidson Avenue, Gaston 
County.  Delayed right of way, FFY 07 to 
FFY 08.  City needs additional time to 
finalize right of way. 

Right of way FFY 08 - $32,000 (NFAM) 
Right of way FFY 08 - $  8,000 (C) 
Total Cost --------------- $40,000 (NFAM/C) 

 
DIVISION 13 
1. I-4908A I-40, Buncombe County Line to NC 226 

(Milepost 86) in McDowell County.  Project 
divided into two segments.  Segment A , 
Buncombe County Line to Exit 73 near Old 
Fort accelerated, FFY 08 to FFY 07.  Funds 
are available in region project is ready. 

Construction FFY 07 - $6,000,000 (IM) 
 

 
DIVISION 14 
1. I-5005 I-26, Buncombe County Line to  

SR 1783 (Milepost 53), Henderson 
County.  Pavement rehabilitation.  
Construction delayed, FFY 07 to  
FFY 08.  Division needs additional  
time to evaluate methods for concrete 
slab replacements.  (GARVEE Bond 
Payback FFY 08 – FFY 19)  

Construction FFY 08 ---------- $4,770,000 (GARVEE) 
Construction FFY 08 ---------- $   530,000 (SM) 
Garvee Payback FFY 08 ----- $   523,000 (IMPM)          
Garvee Payback FFY 09 ----- $   523,000 (IMPM) 
Garvee Payback FFY 10 ----- $   523,000 (IMPM) 
Garvee Payback FFY 11 ----- $   523,000 (IMPM) 
Garvee Payback FFY 12 ----- $   523,000 (IMPM) 
Garvee Payback FFY 13 ----- $   523,000 (IMPM) 
Garvee Payback FFY 14 ----- $   523,000 (IMPM) 
Garvee Payback FFY 15 ----- $   523,000 (IMPM) 
Garvee Payback FFY 16-19 - $2,092,000 (IMPM) 
Total Cost  ------------------------ $6,806,000 (IMPM) 
 

2. A-11BB US 64, East of the Hiawassee River to 
west of NC 175, Clay County.  Upgrade 
facility with some widening to five lanes. 
 

Remove project A-11BB from GARVEE 
consideration 

3. R-505 US 25, NC 225 near Zirconia to I-26, 
Henderson County.  Upgrade to 
Expressway including Bridge No. 127.   
 

Remove project R-505 from GARVEE 
consideration 

4. B-4696 US 19-441 Business, Swain County.  
Replace Bridge No. 24 over Oconaluftee 
River.  Delayed construction, FFY 07  
to FFY 08.  Need additional time for the 
Bureau of Indian Affairs (BIA) and the 
Eastern Band of Cherokee Indians (EBCI) 
to review and execute the construction 
agreement.  

Construction FFY 08 - $4,800,000 (FA) 
Construction FFY 08 - $1,500,000 (BIA) 
Total Cost --------------- $6,300,000 (FA/BIA) 
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